



PEI
Statewide Project Implementation Plan
Status Report

California Mental Health Services Authority (CalMHSA)

Proposed Timeline:

- Plan Submitted to MHSOAC/DMH: **November 17, 2010**
- Plan Review Meeting: **December 8, 2010**
- Tentative Date for Letter Providing Revisions Requested: **December 13, 2010**
- Tentative Conference Call with CalMHSA to Review Feedback: **December 14, 2010**
- Tentative Receipt of Revisions from CalMHSA: **December 31, 2010**
- Tentative Date for Commission Review and Possible Approval: **January 28, 2011**