
AGENDA ITEM 1C

Informational

May 28, 2015 Commission Meeting

MHSOAC Evaluation Dashboard

Summary: The Mental Health Services Oversight and Accountability Commission (MHSOAC or Commission) Evaluation Dashboard assists in monitoring the major evaluation efforts currently underway from the MHSOAC Evaluation Master Plan by providing the Commission the current status and any performance issues connected to these efforts. The Evaluation Dashboard provides information, objectives, and the status of all current deliverables for executed MHSOAC external evaluation contracts as well as information on internal evaluation and research projects. Below is a list of all changes/updates to all evaluation projects, which are highlighted in red within the Dashboard.

Changes/Updates:

External Evaluation Contracts

- **Innovative Program Evaluations - Inventory, Evaluation, and Training/Technical Assistance:** *California Institute for Behavioral Health Solutions (CIBHS)*
Update: Deliverable 2 has been received and is under internal review.
- **CSI Data Quality Improvement Effort:** *Mental Health Data Alliance (MHDATA)*
Update: Deliverable 6 has been received and is currently under internal review. Deliverable 9 has been completed.
- **Evaluation of Methods for Engaging and Serving Transition Age Youth (TAY):** *The Regents of the University of California, University of California, San Diego*
Update: Deliverables 2, 3, & 4a have been received and are currently under internal review.
- **Community Services and Supports (CSS) Tracking, Monitoring, and Evaluation System:** *The Regents of the University of California, University of California, San Diego*
Update: Deliverables 1 and 2 have been received and are currently under internal review.

- **Advanced Planning Document: *Stewards of Change***
Update: Contract deliverables have been amended to further clarify the requirements of documents produced within the scope of the contract. Deliverable 2 has been received and is completed. Deliverable 3 has been received and is currently under internal review.
- **Full Service Partnership (FSP) Classification Project: *Mental Health Data Alliance (MHDATA)***
Update: Deliverable 1 has been completed.
- **Early Psychosis Evaluation: *The Regents of the University of California, University of California, Davis***
Update: This contract has yet to be executed. The MHSOAC is currently negotiating the terms of this contract. Due to the delay in execution, the contract term dates have been revised to reflect a current estimated start date no later than June 30, 2015. Deliverable due dates will also need to be revised and have yet to be determined.

Internal Evaluation Projects

- **Collect, Summarize, and Publicize Outcomes From County Evaluations of the Community Services and Supports (CSS) Component**
Update: Work Product 3 has been completed.
- **Prevention and Early Intervention (PEI) Evaluation Strengthening; Collect, Summarize, and Publicize Completed PEI Evaluations**
Update: Work Product 3 has been completed.
- **Describing Prevention and Early Intervention (PEI) Services**
Update: Work Product 2 has been completed.

Enclosures: MHSOAC Evaluation Dashboard

Recommended Action: None

Presenter: None

Motion: None