

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



Current MHSOAC Evaluation Contracts and Deliverables

The Regents of the University of California, University of California, San Diego (IA)				
Evaluation of Methods for Engaging and Serving Transition Age Youth (TAY)				
MHSOAC Staff: An Oskarsson Active Dates: May 1, 2014 - June 30, 2016 Objective: Identify, describe, and assess outreach/engagement strategies and services that have been or are being offered for TAY throughout the State, and promote continued identification and adoption of effective support (i.e., services, strategies, programs, systems) that promotes positive outcomes in TAY with mental health needs, including recovery and resilience.				
	Deliverable	Due Date*	Deliverable Cost	Status
1	Report of Proposed Research Design	June 1, 2014	\$100,000	Completed
2	Report of Research Findings	March 1, 2015	\$150,000	Completed
3	Report of Recommended Evaluation and Quality Improvement Methods	May 1, 2015	\$50,000	Completed
4	Identify, Develop, and Provide Technical Assistance to Counties (<i>this is a two part deliverable as noted in a and b below</i>)			
4a	Report describing proposed methods to provide technical assistance to counties in support of implementation, evaluation, and quality improvement efforts related to TAY programs and services	May 1, 2015	\$50,000	Under Revision
4b	Report describing provision of technical assistance to counties in support of implementation, evaluation, and quality improvement efforts related to TAY programs and services	March 1, 2016	\$100,000	Under Revision
5	Report of TAY Policy Recommendations	April 1, 2016	\$50,000	Under Review
Total Contract Amount			\$500,000	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



The Regents of the University of California, University of California, San Diego

Community Services and Supports (CSS) Tracking, Monitoring, and Evaluation System

MHSOAC Staff: An Oskarsson

Active Dates: May 15, 2014 – June 30, 2016

Objective: Development and implementation of a tracking, monitoring, and evaluation system for adults receiving services via CSS that allows for evaluation of those clients and services. The ultimate goal of this project will be to contribute to our ability to understand and improve upon the quality of services offered via the CSS component and the statewide system that supports these services.

- Pilot data and outcomes system with select counties and providers to evaluate the feasibility of expanding the system statewide
- Inform policy and practices regarding a data collection system that could potentially expand to all Mental Health Services Act (MHSA) components

Deliverable		Due Date*	Deliverable Cost	Status
1	Report of Proposed Tracking, Monitoring, and Evaluation System for Adults Receiving Services within the CSS Component	April 13, 2015	\$144,639	Completed
2	Report of Proposed Implementation Plan to Pilot the Tracking, Monitoring, and Evaluation System in a Sample of Providers/Counties	May 7, 2015	\$104,458	Completed
3	Report of Proposed Research Design and Analytic Plan to Evaluate the Efficacy of CSS Services for Clients in Less Comprehensive Services than Full Service Partnerships	November 13, 2015	\$104,458	Completed
4	Report of Evaluation Results	April 22, 2016	\$203,554	Pending
5	Report of Policy and Practice Recommendations for How to Improve Upon Current CSS Services, Evaluations, and Systems	April 30, 2016	\$139,277	Pending
Total Contract Amount			\$696,386	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



Mental Health Data Alliance (MHDATA)				
Full Service Partnership (FSP) Classification Project				
<p>MHSOAC Staff: An Oskarsson</p> <p>Active Dates: November 2014 – June 30, 2017</p> <p>Objective: The purpose of this evaluation effort is to assess Full Service Partnerships (FSPs) on a statewide level in order to classify them in a meaningful and useful fashion that should ultimately enable clients, family members, providers, counties, and the State to further understand the diversity of FSPs across California.</p>				
	Deliverable	Due Date*	Deliverable Cost	Status
1	Preliminary Statewide FSP Classification System Presentation Based on Focus Groups and/or Interviews	February 27, 2015	\$52,650	Completed
2	Report of Proposed Statewide FSP Classification System Based on Stakeholder Input	August 31, 2015	\$53,750	Completed
3	Report of Final Statewide FSP Classification System Based on Public Comment	October 30, 2015	\$11,225	Completed
4	Report of Online Statewide FSP Classification System Website Version 1.0 Design Specification	February 29, 2016	\$56,900	Completed
5	Online Statewide FSP Classification System Website Version 1.0	August 31, 2016	\$119,900	Pending
6	Online Statewide FSP Classification System Website Administrator Training and Technical Assistance Report	October 31, 2016	\$11,225	Pending
7	Online Statewide FSP Classification System Website User Training and Technical Assistance Report	October 31, 2016	\$11,225	Pending
8	Online Statewide FSP Classification System Website Hosting and Cost Report	May 1, 2017	\$10,438	Pending
Total Contract Amount			\$327,313	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



The Regents of the University of California, University of California, San Diego

Recovery Orientation of Programs Evaluation

MHSOAC Staff: Ashley Mills

Active Dates: January 1, 2015 – May 31, 2017

Objective: To identify, describe, and assess existing measures and methods of evaluating the recovery orientation of programs and services, conduct an evaluation of the recovery orientation of direct and indirect services and/or programs provided within the Community Services and Supports (CSS) component (focused on the adult system of care), and use results from the evaluation to provide recommendations to providers, counties, and the State for achievement/promotion of recovery orientation in programs/services, as well as recovery and wellness of the clients that are served via these programs/services.

Deliverable		Due Date*	Deliverable Cost	Status
1	Report on Existing Measures of Recovery Orientation	June 30, 2015	\$50,000	Completed
2	Report of Proposed Research Design and Analytic Plan to Evaluate the Recovery Orientation of Programs and Services	July 15, 2015	\$100,000	Completed
3	Technical Report of Evaluation Results, Data, Stakeholder Materials, and Dissemination Plan	September 30, 2016	\$200,000	Pending
4	Resources for Evaluating Recovery Orientation and Dissemination Plan	January 15, 2017	\$50,000	Pending
5	Resources for Promoting Practices that Encourage Recovery Orientation and Dissemination Plan	January 15, 2017	\$50,000	Pending
6	Report of Policy and Practice Recommendations for Ensuring, Maintaining, and Strengthening the Recovery Orientation of Programs and Services	March 30, 2017	\$50,000	Pending
Total Contract Amount			\$500,000	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



The Regents of the University of California, University of California, Davis

Early Psychosis Evaluation

MHSOAC Staff: Ashley Mills

Active Dates: June 1, 2015 – June 30, 2017

Objective: To identify and analyze program costs (i.e., costs expended to implement the program), outcomes (e.g., decreased hospital visits), and costs associated with those outcomes (e.g., costs associated with hospitalization) related to providing early psychosis programs. This evaluation will use the data from the Early Diagnosis and Preventative Treatment of Psychosis Illness (SacEDAPT) program in Sacramento County to pilot a method to calculate the program costs, outcomes, and costs associated with those outcomes when providing the SacEDAPT program, and to identify appropriate sources of comparison data (e.g., costs and outcomes during the period preceding SacEDAPT implementation). The evaluation will also develop and implement a method for identifying and describing all early psychosis programs throughout the State, to include specifically, for example, the data elements that are collected by these programs and the various ways in which they are collected (e.g., via Electronic Health Records or EHRs); data elements will be used to provide insight regarding existing capacity to assess costs and outcomes for early psychosis programs statewide, as well as help to define methods for use during the Sacramento County pilot.

Deliverable		Due Date*	Deliverable Cost	Status
1	Summary Report of Descriptive Assessment of SacEDAPT Early Psychosis Program	July 1, 2015	\$75,000	Completed
2	Proposed Methodology for Analysis of Program Costs, Outcomes, and Changes in Costs Associated with those Outcomes in the SacEDAPT/Sacramento County Pilot	November 1, 2015	\$35,000	Completed
3	Report of Research Findings from Sacramento County Pilot	July 1, 2016	\$45,000	Pending
4	Proposed Plan to Complete the Descriptive Assessment of Early Psychosis Programs Statewide	October 1, 2016	\$20,000	Pending
5	Summary Report of Descriptive Assessment of Early Psychosis Programs Statewide	March 1, 2017	\$20,000	Pending
6	Proposed Statewide Evaluation Plan	May 1, 2017	\$5,000	Pending
Total Contract Amount			\$200,000	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



The Regents of the University of California, University of California, Los Angeles

Assessment of System of Care for Older Adults

MHSOAC Staff: An Oskarsson

Active Dates: June 1, 2015 – June 30, 2017

Objective: The purpose of this evaluation effort is to assess the progress made in implementing an effective system of care for older adults with serious mental illness and identify methods to further statewide progress in this area. This assessment shall involve gauging the extent to which counties have developed and implemented services tailored to meet the needs of the older adult population, including un/underserved diverse older individuals, recognizing the unique challenges and needs faced by this population. In order to bolster the State’s ability to promote improvements in the quality of services for older adults, a series of indicators shall be developed focused specifically on older adults with mental health issues; these indicators shall be developed with the intention of incorporating them into future data strengthening and performance monitoring efforts. The Contractor shall also identify and document the challenges and barriers to meeting the unique needs of this population, as well as strategies to overcome these challenges. Lessons learned and resultant policy and practice recommendations for how to improve and support older adult mental health programs at the State and local levels shall be developed and presented to the Commission.

Deliverable		Due Date*	Deliverable Cost	Status
1	Proposed Research Methods	September 7, 2015	\$100,000	Completed
2	Recommended Data Elements, Indicators, and Policy Recommendations	June 30, 2016	\$118,292	Pending
3	Summary and Analysis of Secondary and Key Informant Interview Data	November 10, 2016	\$75,000	Pending
4	Summary of Focus Group Data and Policy Recommendations	March 17, 2017	\$75,000	Pending
5	Policy Brief and Fact Sheet(s)	April 28, 2017	\$31,708	Pending
Total Contract Amount			\$400,000	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



The Regents of the University of California, University of California, Los Angeles

Evaluation of Return on Investment (ROI) for Prevention and Early Intervention (PEI) Evidence-Based Practices (EBPs)

MHSOAC Staff: Angela Brand

Active Dates: June 30, 2015 – June 30, 2017

Objective: Through a previous MHSOAC contract, Trylon Associates Inc. studied the use and impact of Mental Health Service Act (MHSA) funds for PEI programs. Via this prior study, Trylon determined the total amount of MHSA PEI funds spent on PEI efforts during a designated time period; costs were broken down by program, among other things. The prior study highlighted the potential return on investment (i.e. cost savings) for PEI programs that were evidence based practices (EBPs), based on savings identified via implementation of such EBPs in other areas. The purpose of this evaluation is to investigate potential return on investment (ROI) for EBPs being implemented in California with MHSA PEI funds, and to educate MHSOAC staff on ROI and other comparable evaluation methods.

	Deliverable	Due Date*	Deliverable Cost	Status
1	Fidelity Assessment Summary	March 31, 2016	\$12,500	Under Review
2	Report of Cost Savings from WSIPP-Documented EBPs: Fiscal Year (FY) 2011/2012 though FY 2014/2015	June 30, 2016	\$25,000	Pending
3	Report of Cost Savings from WSIPP-Documented EBPs: FY 2011/2012 though FY 2015/2016	March 31, 2017	\$12,500	Pending
4	Training/Technical Assistance (T/TA) Plan	August 1, 2015	\$12,500	Completed
5	Training Manual and Summary of Training/Technical Assistance (T/TA)	March 31, 2017	\$12,500	Pending
Total Contract Amount			\$75,000	

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)

Ongoing MHSOAC Internal Evaluation Projects



MHSOAC Evaluation Unit			
Tracking and Monitoring of Mental Health Services Act (MHSA) Programs and Activities via Plans, Updates, and Expenditure Reports			
MHSOAC Staff: TBD			
Active Dates: December 2013 – TBD			
Objectives: Develop and implement a system for extracting and utilizing information of interest for tracking and monitoring MHSA program activities and outcomes for fiscal year (FY) 2011/12 and FY 2012/13 from County Annual Updates, Three-Year Plans, and Annual Revenue and Expenditure Reports. Consider what additional information may be useful to capture via the reporting process.			
Work Effort or Product		Due Date	Status
1	Determine State Needs For Information That Is Currently Provided Within Reports	March 31, 2014	Completed
2	Develop System For Extracting And Cataloging State's Data Needs	April 30, 2014	Completed
3	List Of Recommended Data Elements	June 16, 2014	Completed
4	Complete Construction Of Tables	August 15, 2014	Completed
5	Test Database Functionality	August 22, 2014	Completed
6	Complete Construction Of Queries And Forms	TBD	Pending
7	Use System To Extract And Catalog Data Needed By State For FY 2012/13	TBD	Pending
8	Data Quality Check	TBD	Pending

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



MHSOAC Evaluation Unit

Collect, Summarize, and Publicize Outcomes From County Evaluations of the Community Services and Supports (CSS) Component

MHSOAC Staff: Ashley Mills

Active Dates: January 2014 – April 29, 2016

Objectives: Collect, summarize, and publicize evaluations that counties have completed on the CSS component. Focus on fiscal year (FY) 2011/12 and FY 2012/13.

	Work Effort or Product	Due Date	Status
1	Develop Methodology To Collect Information From Counties On Completed Evaluations of The CSS Component	February 14, 2014	Completed
2	Collect Data/Information From Counties	June 30, 2014	Completed
3	Conduct Review Of Data And Documents Received From Counties	April 30, 2015	Completed
4	Extract Relevant Information As Needed and Create Database of County Evaluations	September 30, 2015	Completed
5	Develop a Fact Sheet That Summarizes And Synthesizes County Evaluations Of The CSS Component Completed In FYs 2011/12 And 2012/13	April 29, 2016	Pending

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



MHSOAC Evaluation Unit			
Prevention and Early Intervention (PEI) Evaluation Strengthening; Collect, Summarize, and Publicize Completed PEI Evaluations			
<p>MHSOAC Staff: Ashley Mills Active Dates: January 2014 – April 29, 2016 Objectives: Determine status of county efforts to evaluate one PEI project; Collect, summarize, and publicize PEI evaluations that counties have completed. Focus on fiscal year (FY) 2012/13.</p>			
	Work Effort or Product	Due Date	Status
1	Develop Methodology To Collect Information From Counties On Completed Evaluations Of The PEI Component And Evaluation Methods Used	February 14, 2014	Completed
2	Collect Data/Information From Counties On Completed PEI Evaluations And Evaluation Methods	June 30, 2014	Completed
3	Conduct Review Of Data And Documents Received From Counties	April 30, 2015	Completed
4	Extract Relevant Information As Needed and Create Database of County Evaluations	September 30, 2015	Completed
5	Fact Sheet That Summarizes And Synthesizes County Evaluations Of The PEI Component Completed In FY 2012/13	April 29, 2016	Pending

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.

MHSOAC Evaluation Dashboard April 2016

(updated 4/12/16)



MHSOAC Evaluation Unit			
Mental Health Services Act (MHSA) Performance Monitoring			
<p>MHSOAC Staff: An Oskarsson</p> <p>Active Dates: Ongoing</p> <p>Objectives: Implement a process and system for monitoring and reporting on individual- and system-level data, including the Client & Service Information (CSI) and Data Collection Reporting (DCR), to support characterization and assessment of MHSA programs and outcomes.</p>			
	Work Effort or Product	Due Date	Status
1	Develop Process For Adding Additional Client, System, And Community-Level Indicators	December 31, 2014	Completed
2	Secure Health Insurance Portability And Accountability Act (HIPAA) Compliance For MHSOAC Staff And Information Systems To Allow Secure Storage And Analysis Of Client-Level Data	May 31, 2015	Completed
3	Descriptive Statistics Report of Key CSI Data Elements, by County	April 30, 2016	Pending
4	MHDA Development and Training of EPLD Templates and Protocols for Analysis of DHCS Databases	May 15, 2016	Pending
5	Develop Strategic Plan Identifying Specific Research Questions Assessing Aspects of the Mental Health System and the Impact of the MHSA	TBD	Pending
6	Web-based Dynamic Visual Analytics of Key Data Elements	TBD	Pending
7	Develop and Implement Strategic Plan for Assessing Aspects of the Mental Health System and the Impact of the MHSA	TBD	Pending

* Reflects the date that the deliverable is due to the MHSOAC for an internal review for compliance and approval.