
AGENDA ITEM 1C

Information

April 28, 2016 Commission Meeting

MHSOAC Evaluation Dashboard

Summary: The Mental Health Services Oversight and Accountability Commission (MHSOAC or Commission) Evaluation Dashboard assists in monitoring the major evaluation efforts currently underway. The Evaluation Dashboard provides information, objectives, and the status of all current deliverables for internal and external evaluation contracts and projects. Below is a list of all changes/updates to all evaluation projects, which are highlighted in red within the Dashboard.

Changes/Updates:

External Evaluation Contracts

- **Evaluation of Methods for Engaging and Serving Transition Age Youth (TAY)** *The Regents of the Univ. of California, University of California, Davis*
Update: Deliverable 4b is under revision. Deliverable 5 is under review.
- **Community Services and Supports (CSS) Tracking, Monitoring, and Evaluation System** *The Regents of the Univ. of California, University of California, San Diego*
Update: Deliverable 3 has been completed. The due date for deliverable 5 has been changed from April 22, 2016 to April 29, 2016.
- **Full Service Partnership (FSP) Classification Project** *Mental Health Data Alliance (MHDATA)*
Update: Deliverable 4 has been completed.
- **Assessment of System of Care for Older Adults** *The Regents of the Univ. of California, University of California, Los Angeles*
Update: The due date for deliverable 2 has been changed from April 29, 2016 to June 30, 2016. The due date for deliverable 3 has been changed from August 31, 2016 to November 10, 2016.
- **Evaluation of Return on Investment (ROI) for Prevention and Early Intervention (PEI) Evidence-Based Practices (EBPs)** *The Regents of the Univ. of California, University of California, Los Angeles*
Update: Deliverable 1 is under review.

Internal Evaluation Projects

- **Collect, Summarize, and Publicize Outcomes From County Evaluations of the Community Services and Supports (CSS) Component**

Update: The projected end date for this project has been extended to April 29, 2016. Work product 5 has been modified and its due date has been changed from March 31, 2016 to April 29, 2016.

- **Prevention and Early Intervention (PEI) Evaluation Strengthening: Collect, Summarize, and Publicize Completed PEI Evaluations**

Update: The projected end date for this project has been extended to April 29, 2016. Work product 5 has been modified and its due date has been changed from March 31, 2016 to April 29, 2016. Work product 6 has been removed from this project.

- **Mental Health Services Act (MHSA) Performance Monitoring**

Update: The due date for work product 4 has been changed from May 31, 2016 to May 15, 2016. The due date for work product 5 has not yet been determined. Work product 7 has been modified. Work product 8 has been removed from the project.

Enclosures: MHSOAC Evaluation Dashboard

Recommended Action: None

Presenter: None

Motion: None