PEI
Statewide Project Implementation Plan
Status Update

California Mental Health Services Authority (CalMHSA)

Proposed Timeline:

- Tentative Date for Plan Submission to MHSOAC/DMH: **November 15, 2010**
- Tentative Date for Formal Plan Review Meeting: **December 8, 2010**
- Tentative Date for Letter Providing Revisions Requested: **December 10, 2010**
- Tentative Conference Call with CalMHSA to Review Feedback: **December 14, 2010**
- Tentative Receipt of Revisions from CalMHSA: **December 31, 2010**
- Tentative Date for Commission Review and Possible Approval: **January 28, 2011**