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Status Updates 

1.  MHSOAC Performance Dashboard, Page 1 
 The information in the Prevention and Early Intervention (PEI) cell was updated, 

and 49 plans have been approved with a sum total of $338,084,509. 
 The information in the Innovation (INN) cell was updated, and a total of five  

plans have been approved with a sum total of $10,296,862. 
2.  MHSOAC Performance Dashboard, Page 3 

Goal 2 Update:   
 The Native American Site Visit was completed on 10/21/09  
 The Commission Press Release occurred on 10/19/09 
 The MHSOAC Website is still being developed 
 The logo contest for the MHSA Five-Year Anniversary has been conducted and a 

logo was chosen 
 The MHSOAC Newsletter, which is published quarterly, is currently in press and 

will be published in January 2010 
Goal 3 Update:  
 The MHSA Evaluation Phase I is underway and bi-weekly conference calls 

between Resource Development Associates (RDA) and MHSOAC Evaluation 
Committee staff are conducted to provide regular status updates 

3. MHSOAC Performance Dashboard, Page 5 
 The statement “New Charters will be adopted in February 2010” has been added 

4.   MHSOAC Performance Dashboard, Page 6 
 Regulations: In the “Status” column the wording was changed from “status 

unknown” to “status pending” 
5.  MHSOAC Performance Dashboard, Page 7 

 At the Commission meeting on 10/22/09, the MHSOAC approved the following 
PEI plans and dollar amounts: 

• Sacramento:  $1,600,000 

• Ventura:  $5,250,583 
 At the Commission Conference Call on 12/17/09, the MHSOAC approved the 

following PEI plan and dollar amount: 

• El Dorado:  $635,997 
 49 Plans were approved up to date with the total expenditures of $338,084,509 

6.  MHSOAC Performance Dashboard, Page 8 
 The Innovation (INN) Progress Report was added 
 The MHSOAC has approved 5 INN plans in 2009 and approved a total of 

$10,296,862. 


