



**SUMMARY TIMELINE FOR THE MENTAL HEALTH SERVICES OVERSIGHT AND ACCOUNTABILITY COMMISSION  
EVALUATION DELIVERABLES FROM THE UNIVERSITY OF CALIFORNIA, LOS ANGELES**

<b>DELIVERABLES</b>	6/30/11	9/30/11	12/31/11	3/31/12	6/30/12	9/30/12	12/31/12	3/31/13
<b>Summary of Available FSP Evaluations</b>	Final Report (5/1/11)							
<b>County Profiles—Standardized Reports on CSS Priority Indicators</b>	Draft Template	Final Template	Draft Statewide Report	Initial Statewide Report	First County Specific and Statewide Report	Second County Specific and Statewide Report	Third County Specific and Statewide Report	
<b>Analysis of Costs/Activities for all components</b>	First Report				Second Report			
<b>FSP Cost/Benefit Analysis</b>			Draft Report on Per Person Costs and Revenues	Final Report on Per Person Costs and Revenues		Draft Cost/Benefit (7/31/12)	Final Cost Benefit (10/31/12)	
<b>Impact of General System Development (GSD)—On Consumer Outcomes Using Participatory Research</b>		Report on Strategy(ies) and Outcome(s) Selected				Draft Report on GSD Impact	Final Report on GSD Impact	
<b>Impact of Involvement of Client/Families—On Consumer Outcomes Using Participatory Research</b>		Report on Strategy(ies) and Outcome(s) Selected				Draft Report on Client/Family Involvement	Final Report on Client/Family Involvement	
<b>Summary of Available PEI Evaluations</b>		Final Report (8/31/11)						
<b>Final Reports with Recommendations</b>							Phase 2	Phase 3