

---

# AGENDA ITEM 1C

## Information

August 27, 2015 Commission Meeting

### MHSOAC Evaluation Dashboard

---

**Summary:** The Mental Health Services Oversight and Accountability Commission (MHSOAC or Commission) Evaluation Dashboard assists in monitoring the major evaluation efforts currently underway. The Evaluation Dashboard provides information, objectives, and the status of all current deliverables for internal and external evaluation contracts and projects. Below is a list of all changes/updates to all evaluation projects, which are highlighted in red within the Dashboard.

#### Changes/Updates:

##### External Evaluation Contracts

- **Innovative Program Evaluations - Inventory, Evaluation, and Training/Technical Assistance:** *California Institute for Behavioral Health Solutions (CIBHS)*  
**Update:** This contract has been completed.
- **CSI Data Quality Improvement Effort:** *Mental Health Data Alliance (MHDATA)*  
**Update:** This contract has been completed.
- **Evaluation of Methods for Engaging and Serving Transition Age Youth (TAY):** *The Regents of the University of California, Univ. of California, San Diego*  
**Update:** Deliverables 2, 3, & 4a are under revision.
- **Community Services and Supports (CSS) Tracking, Monitoring, and Evaluation System:** *The Regents of the University of California, Univ. of California, San Diego*  
**Update:** Deliverables 1 and 2 have been completed.
- **Advanced Planning Document:** *Stewards of Change*  
**Update:** Deliverable 3 has been completed and Deliverable 4 is under review.
- **Full Service Partnership (FSP) Classification Project:** *Mental Health Data Alliance*  
**Update:** Deliverable due dates have been amended.

- **Recovery Orientation of Programs Evaluation:** *The Regents of the University of California, Univ. of California, San Diego*  
**Update:** Deliverable 1 is complete and Deliverable 2 is under review; Deliverable due dates have been amended and costs have been adjusted. *Note: no additional funds were added to this contract.*
- **Early Psychosis Evaluation:** *The Regents of the University of California, Univ. of California, Davis*  
**Update:** Deliverable1 has been completed; Deliverable due dates have been amended.
- **Assessment of System of Care for Older Adults:** *The Regents of the University of California, Univ. of California, Los Angeles*  
**Update:** This contract is underway as of June 1, 2015.
- **Evaluation of Return on Investment (ROI) for Prevention and Early Intervention (PEI) Evidence-Based Practices (EBPs):** *The Regents of the University of California, Univ. of California, Los Angeles*  
**Update:** This contract began June 1, 2015; Deliverable 4 has been completed.

#### **Internal Evaluation Projects**

- **Mental Health Services Act (MHSA) Performance Monitoring**  
**Update:** MHSOAC Staff assigned to project; Work Product 2 has been completed.
- **Collect, Summarize, and Publicize Outcomes From County Evaluations of the Community Services and Supports (CSS) Component**  
**Update:** Addition of Work Product 4 and change to due date for Work Product 5.
- **Prevention and Early Intervention (PEI) Evaluation Strengthening; Collect, Summarize, and Publicize Completed PEI Evaluations**  
**Update:** Addition to Work Product 4 and changes to due dates for Work Products 5 and 6.
- **Describing Prevention and Early Intervention (PEI) Services**  
**Update:** Change to due dates for Work Products 3 and 4.

**Enclosures:** MHSOAC Evaluation Dashboard

**Recommended Action:** None

**Presenter:** None

**Motion:** None